

CTMP TIMELINE

(Draft 11/13/08, Revised 11/14/08)

START		COMPLETION	ACTIVITY
9/08	-	6/09	Truck retrofits (Prop 1B Year 1)
11/08	-	12/08	Installation of no idling signs
11/08	-	8/09	On-going review (staff & Board) of POLA/POLB truck programs
11/08	-	11/09	Deploy LNG drayage trucks & associated equipment
12/08	-	2/09	Adoption of User Fee Ordinance (Board action, 2 readings)
12/08	-	12/08	Adoption of MAQIP (Board action)
12/08	-	2/09	Donation of trucker outreach trailer to West Oakland EIP
2/09	-	2/09	Release of final CTMP Economic Impact Analysis & Peer Review
2/09	-	3/09	Request for Proposals – truck tracking system
3/09	-	3/09	CTMP Policy based on Economic Impact Analysis
6/09	-	8/09	CTMP document preparation
7/09	-	12/09	Under review: truck replacements (Prop 1B Year 2)
8/09	-	9/09	Adoption of CTMP (Board adoption)
9/09	-	1/10	Truck registry
10/09	-	12/20	Collect user fee
11/09	-	4/10	Installation of truck tracking technology